[bookmark: _orf99jekmwlt][bookmark: _GoBack]FbF Logical Framework (logframe) Example
Please refer to the FbF M&E Guide, and the resources referenced therein, for general instructions on the logframe. An empty template version of this logframe is available here. See also the IFRC logframe template which contains useful guidance and examples.

For detailed definitions of the indicator examples used in this sheet see the M&E plan template and completed M&E plan example.

Hypothetical example: FbF project in a country where the main climate-related hazards are floods and cyclones. The examples are for illustrative purposes only. All information in this template needs to be tailored to the country context.

	LOGFRAME: [Country Name] [FbF Programme/Project Name] [Start date - end date] 

	RESULTS CHAIN
	INDICATORS
Measure whether results have been achieved. Detailed indicator definitions are captured in the M&E plan.
	MEANS OF VERIFICATION
The source of data to determine the status of the indicator.
	ASSUMPTIONS & RISKS
Assumptions are conditions that need to be met for results to be achieved. Risks are any factors that are partially or fully beyond the control of the programme that may (negatively) affect the achievement of results 

	IMPACT (GOAL): Reduce the negative impacts of extreme flooding on the health, nutrition and livelihoods of vulnerable communities in flood-prone areas 
	I.1: % (percentage) reduction in the after-disaster-onset incidence of diarrheal diseases among the target population (compared to comparison population without FbF assistance; or compared to previous similar disasters) Target: 20% 
	Post-disaster household sample survey

Community health center records
	Assumption (A): Absence or control of other vectors for diarrheal disease that are independent from drinking water (e.g. rotavirus)

Risk (R): Households don’t have containers suitable for safe drinking water storage and use

A: Duration of disaster does not exceed the quantity of distributed supplies (water purification; animal feed)

R: Magnitude of the disaster may be too large for FbF intervention to make a difference in impact indicators

	
	I.2: % reduction in target population households who experienced livestock losses due to disaster impact (compared to comparison population without FbF assistance; or compared to previous similar disasters) Target: 50%
	Post-disaster household sample survey

Department of Agriculture, Livestock Division assessment data
	

	Outcome 1 (FbF system): A functional, country-wide FbF system is in place with clear financial protocols and roles and responsibilities to enable early warning early action; the management of the FbF system is adaptive and incorporates learning from the M&E system into decision making
	1.1: Endorsement of the FbF system by all relevant stakeholders: agency A, organization B, meteorological agency C, ...
	Signed MoU with signatures from all relevant stakeholders
	A: Stakeholders understand the benefits of FbF; general (political) good will


	
	1.2: FbF EAPs integrated into National Society’s (or other implementing agency’s) disaster risk management strategy / contingency plans
	Revised DRM strategy / contingency planning document
	A: Existing DRM strategy / contingency plans of sufficient quality so that FbF EAP can be integrated
A: Capacity of National Society / implementing agency for contingency planning

	
	1.3: Availability of functioning funding mechanism ready to finance forecast-based actions upon triggering
	Evidence of functioning funding mechanism
	A: Availability of a sufficient funding source
A: Trusted financial management capacity of the implementing partner(s)

	
	1.4 FbF activation rate: % of cases in which EAP were implemented following a forecast-based warning that pre-defined danger levels will be exceeded  Target: 100%
	EAP monitoring data
	A: Impact-based forecast methodology is defined and agreed. Forecasts are monitored on an ongoing basis.

	
	1.5 EAP implementation rate: % of cases in which EAP was activated based on forecast (indicating the predefined danger level to be exceeded) and early actions were implemented as planned   Target: 100%
	EAP monitoring data
	A: Availability of personnel or supplies is not unexpectedly constrained in the event of a climate-related disaster (disruptions that can be anticipated should be addressed with mitigating measures and should therefore not be unexpected)

	
	1.6 Coverage: Proportion of targeted beneficiaries reached with FbF EAP actions  Target: 100%
	EAP monitoring data
(Post-disaster impact survey)
	A: Data on the total number of potential beneficiaries in the anticipated impact area can be obtained from existing sources or by approximation

	
	1.7 Targeting: Extent to which the people most affected by the disaster were targeted by FbF EAP  Target: 100%
	EAP monitoring data
Vulnerability and impact data analysis
	R: If the path of the cyclone changes in an unanticipated direction, forecast-based actions may be implemented in areas that end up not being affected and action was in vain

	Output 1.1: National FbF feasibility study
	1.1.1: Availability of national feasibility study
	National feasibility study document (final)
	A: Capacity to conduct FbF feasibility study

R: Delays in concluding the feasibility study can cause significant delays in all other programme areas

	· Activity 1.1.1: Constitute and convene feasibility study reference group
· Activity 1.1.2: Coordinate with international FbF experts for technical assistance or hire external consultant
· Activity 1.1.3: Desk review of all available data sources and forecast systems relevant to the country context
· Activity 1.1.4: Assemble team and conduct feasibility study
	

	Output 1.2: Series of FbF sensitization and advocacy events/coordination roundtables for key stakeholders 
	1.2.1: # (number) of breakfast briefings organized with at least 80% of targeted attendance  Target: 3

1.2.2: # of monthly FbF steering group meetings with at least 80% of targeted attendance Target: 12/year
	Breakfast briefing sign-in sheets



FbF steering group sign-in sheets
	A: Communication and advocacy capacity of the implementer
A: Targeted key stakeholders are generally open and interested towards FbF


	· Activity 1.2.1: Identify key stakeholders and develop targeted messaging
· Activity 1.2.2: Organize 3 policy maker breakfast briefings
· Activity 1.2.3: Organize national sensitization workshop
· Activity 1.2.4: Constitute and convene regular FbF steering group meetings with key stakeholders
	

	Output 1.3: FbF EAP integrated into implementing organization’s operational strategy and plans (e.g. Red Cross Red Crescent National Society disaster risk management strategy or contingency plan) 
	1.3.1: Availability of revised operational plans showing integration of FbF EAP
	Operational plans of the implementing organization
	A: Sufficient organizational capacity in DRM / contingency planning of the implementer

R: Change in critical staff members with an FbF role would require significant investments in retraining new staff

	· Activity 1.3.1: Organize FbF capacity development workshop for instrumental staff in the implementing organization
· Activity 1.3.2: Support integration of FbF EAP into operational plan (e.g. technical assistance; consultation meeting; etc)
· Activity 1.3.3: Provide quality assurance review of operational plan to ensure the integration of FbF EAP is realistic and actionable
	

	Output 1.4: Functional M&E mechanisms in place to monitor EAP implementation and evaluate community-level outcomes and impacts
	1.4.1: Availability of EAP monitoring sheet, adapted to the respective EAP

1.4.2: Availability of community-level impact evaluation mechanism
	EAP monitoring sheet


Signed agreement with external survey service provider, or (internal) enumerator training plan; in-house statistician or agreement with external analyst ready to support sample design & analyze impact survey data; draft qualitative data collection instruments developed

	A: Basic M&E capacity of implementing organization, or willingness and budget to hire external M&E support

A: Desire to run an evidence-based programme/project

R: In case of limited/no in-house M&E capacity combined with (a) budget constraints or (b) no suitable M&E service providers for hiring, this can create a bottleneck to setting up a functioning M&E system for FbF 

	· Activity 1.4.1: Set up survey service provider agreement (using TOR template provided with the FbF M&E guide), ready to be activated when EAP is triggered; or, if implementing organization can do data collection field work, hire statistical expertise (using TOR template provided) to support sample design and data analysis
· Activity 1.4.2: Adapt survey questionnaires and qualitative data collection tools, in line with M&E plan
· Activity 1.4.3: Develop data analysis and dissemination plan to ensure data is well used to inform FbF programme/project design
	A: Data collection/analysis staff or service providers are not themselves affected by the disaster to an extent that makes them unable to carry out M&E tasks

	Output 1.5: EAPs developed based on impact-based forecast methodology
	1.5.1. Availability of (at least one) fully developed EAP
	EAP document
	A: Sufficient analytical / climate science capacity, or willingness and budget to recruit it externally

	· Activity 1.5.1: Analyze risk scenarios
· Activity 1.5.2: Identify danger levels
· Activity 1.5.3: Review and prioritize available forecasts and, if not available, develop impact-based forecast methodology
· Activity 1.5.4: Formulate and prioritize early actions, based on evidence and testing the intervention logic with a theory of change for each action
· Activity 1.5.5: Create Early Action Protocol (EAP), defining which forecast triggers which action
· Activity 1.5.6: Validate EAP with key actors
	A: Vulnerability and exposure data is available or can be collected
A: Relevant forecasts are available
A: Team has shared criteria for prioritizing actions and testing their logic with a theory of change

	After the FbF system (above) has been set up, the logframe can be populated for each EAP:

	Outcome 2 (EAP A: floods): Improved access to and use of safe drinking water in the event of flooding in targeted communities
	2.1: % of vulnerable households in the target communities with sufficient quantities of water purification tablets/liquids in their house to purify all of their drinking water for the duration of the flood  Target: 100%
	Post-disaster household sample survey
	A: Duration of disaster has been correctly anticipated and does not exceed supply of purification means

	
	2.2: % of the vulnerable population in the target communities with potentially contaminated drinking water sources who purified all water meant for their household’s consumption  Target: 100%
	Post-disaster household sample survey
	A: All household members know the importance of purifying unsafe drinking water before use, and know how to use the purification tablets/liquids
A: All household members only drink purified water or from safe sources

R: Children may not be aware of safe practices or accidentally drink from unsafe sources

	Output 2.1: 30-day supply of water purification tablets/liquids distributed to every household in target communities
	2.1.1: % of targeted households to whom water purification supplies were delivered  Target: 100%
	Supply distribution records

Post-disaster household sample survey
	A: At least one household member is at home at the time of distribution, or can come to the distribution point
R: People with a disability (e.g. movement or hearing impaired) may not be informed or unable to go to the distribution point

	· Activity 2.1.1: Preposition water purification supplies near at-risk communities
· Activity 2.1.2: Prepare distribution plans, including logistical capacity for delivering supplies at community level 
· Activity 2.1.3: Train / orient volunteers on distribution procedures
· Activity 2.1.4: Implement distribution when EAP is triggered
	A: Sufficient supplies available for stocking
A: Expiry date of supplies does not affect safe usage

R: Transport capacity to distribute supplies may be limited before the flood peak is reached and during the flood preiod
R: Staff/volunteers who are meant to implement the early actions may be affected by the flood themselves

	Output 2.2: Awareness raising campaign implemented in targeted communities about the risks of waterborne diseases and the importance of water purification
	2.2.1: % of targeted households reached with campaign messaging  Target: 100%
	Information package recipient list

Records of radio station broadcasting campaign messages

Post-disaster household sample survey
	A: If only some members of a household were reached with information materials or messaging, they will pass the information on to the remaining household members.
A: Radio messages will be heard by a critical mass in the community
R: People with a disability (e.g. movement or hearing impaired) may not get messages

	· Activity 2.2.1: Develop / adapt information materials suitable for local context (local language translation; pictograms; etc)
· Activity 2.2.2: Prepare a distribution plan, including logistical capacity for delivery
· Activity 2.2.3: Train / orient volunteers on how to distribute the materials, how to conduct information sessions, how to communicate importance of content, how to demonstrate use of supplies
	A: Team has communication / advocacy capacity to craft convincing messages 

	Outcome 3 (EAP B: cyclones): Improved access to and use of materials/techniques to reinforce animal shelters and emergency feed in the event of cyclone landfall in targeted communities (for households owning livestock)
	3.1: % of vulnerable households in the target communities who have the materials and knowledge necessary to build/reinforce their animal shelters against cyclone impacts  Target: 100%

3.2: % of çhouseholds in the target communities who built animal shelters for their livestock before the cyclone  Target: 100%

3.3: % of vulnerable households in the target communities who reinforced existing animal shelters for their livestock before the cyclone  Target: 100%
	Post-disaster household sample survey




Post-disaster household sample survey



Post-disaster household sample survey
	
A: Households use (and know how to use) the building materials for the intended purpose

A: Households members are able, or have sufficient assistance, to carry out the necessary work

R: Households with other urgent needs (such as food supplies or medical care) may feel compelled to sell their materials or barter them

	
	3.4: % of vulnerable households in the target communities with sufficient supplies of emergency feed for their livestock  Target: 100%

3.5: % of vulnerable households in the target communities who provided their animals with emergency feed during the disaster period  Target: 100%
	Post-disaster household sample survey



Post-disaster household sample survey
	A: Households use (and know how to use) the building materials for the intended purpose

R: Households with other urgent needs (such as food supplies or medical care) may feel compelled to sell their feed or barter it


	Output 3.1: Animal shelter building / reinforcement materials and livestock feed distributed to all animal-rearing households in targeted communities
	3.1.1: % of targeted households to whom supplies were delivered  Target: 100%
	Supply distribution records

Post-disaster household sample survey
	A: At least one household member is at home at the time of distribution, or can come to the distribution point
R: People with a disability (e.g. movement or hearing impaired) may not be informed or unable to go to the distribution point

	· Activity 3.1.1: Preposition materials and fodder supplies near at-risk communities
· Activity 3.1.2: Prepare distribution plans, including logistical capacity for delivering supplies at community level 
· Activity 3.1.3: Train / orient volunteers on distribution procedures
· Activity 3.1.4: Implement distribution when EAP is triggered
	A: Sufficient supplies available for stocking
A: Expiry date of supplies does not affect safe usage

R: Transport capacity to distribute supplies may be limited before the flood peak is reached and during the flood preiod
R: Staff/volunteers who are meant to implement the early actions may be affected by the flood themselves

	Output 3.2: Information campaign implemented in targeted communities to disseminate shelter reinforcement guidance and animal feed recommendations
	3.2.1: % of targeted households reached with informative messaging  Target: 100%
	Information package recipient list

Records of radio station broadcasting informative messages

Post-disaster household sample survey
	A: If only some members of a household were reached with information materials or messaging, they will pass the information on to the remaining household members.
A: Radio messages will be heard by a critical mass in the community
R: People with a disability (e.g. movement or hearing impaired) may not get messages

	· Activity 3.2.1: Develop / adapt information materials suitable for local context (local language translation; pictograms; etc)
· Activity 3.2.2: Prepare a distribution plan, including logistical capacity for delivery
· Activity 3.2.3: Train / orient volunteers on how to distribute the materials and feed, how to conduct information sessions, how to communicate content, how to demonstrate use of supplies
	A: Team has communication / advocacy capacity to craft convincing messages 
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